


Anticipated Timeline FY 2026 Stark County CDBG

Plan project accordingly and remain flexible. Funds could be available as early as July or as late as October. The timeline is subject to change.



Project cannot begin until the environmental clearance has been proved to RPC by HUD and the contract is executed by the Board of Stark County Commissioners.